
SUBPROJECT PHASING NOTES

1. THIS PROJECT INVOLVES THE REPAIR, RENOVATION, AND EXPANSION OF BUILDING

1241, THE AIRFIELD LIGHTING VAULT.  THE PROJECT ALSO INVOLVES REPLACEMENT

OF NEARLY ALL THE CCRS AND REPLACEMENT OF PANELS AND CONTROLS.  THE

EXISTING BUILDING WILL BE RENOVATED TO INCLUDE REPLACEMENT OF INTERIOR

LIGHTING AND HVAC.  THE BUILDING WILL BE EXPANDED TO PROVIDE ADDITIONAL

SPACE FOR CCRS AND EQUIPMENT.

2. THE AIRFIELD LIGHTING SYSTEM IS TO REMAIN OPERATIONAL EACH NIGHT AND

DURING INCLEMENT WEATHER.  IF LIGHTS ARE OPERATING ON MANUAL CONTROL

THEY MUST BE DEACTIVATED DURING THE DAY OR WHEN NOT REQUIRED DURING

THE ENTIRE PROJECT DURATION.

3. THE RUNWAY LIGHTS SHALL BE OPERATIONAL EACH NIGHT OR DURING INCLEMENT

WEATHER.

4. TAXIWAY LIGHT SEGMENTS MAY BE DEACTIVATED FOR EXTENDED DURATIONS IN

EXCESS OF 24 HOURS, IF TEMPORARY SOLAR POWERED TAXIWAY LIGHTS ARE

INSTALLED.  THE USE OF TEMPORARY TAXIWAY LIGHTS IS A CONTRACTOR OPTION

AND IS NOT REQUIRED.

5. REFER TO VAULT DETAILS AND ELECTRICAL NOTES FOR PHASING REQUIREMENTS

OF THE BUILDING EXPANSION, RENOVATION, AND EQUIPMENT INSTALLATION.  THE

CONTRACTOR SHALL ANTICIPATE THE USE OF TEMPORARY WIRING TO MAINTAIN

FUNCTION OF THE AIRFIELD LIGHTS.

6. TEMPORARY CABLES PLACED ABOVE GROUND SHALL BE ENCLOSED IN ORANGE

CONDUIT AND WEIGHTED WITH SAND BAGS AND FLAGGED FOR AVOIDANCE BY

MOWERS.  THE DURATION OF THE USE OF TEMPORARY JUMPER CABLES SHALL BE

MINIMIZED AND BROUGHT TO THE ATTENTION OF THE CONTRACTING OFFICERS AND

INSPECTION PERSONNEL PRIOR TO INSTALLATION.

7. CONTRACTOR SHALL NOT CROSS ACTIVE RUNWAYS DURING THIS PROJECT.  ACTIVE

TAXIWAY CROSSINGS REQUIRE A TRAINED RADIO EQUIPPED FLAGMAN AND

SWEEPER/VACUUM TRUCK DURING ALL HAULING OPERATIONS.

8. THE HAUL ROUTE UTILIZES A GATE AT THE NORTHEAST SIDE OF THE AIRFIELD FOR

ENTRY FROM OCEAN DRIVE.  THE CONTRACTOR IS RESPONSIBLE FOR MAINTAINING

AND/OR IMPROVING THE ACCESS ROAD AS NECESSARY TO SUPPORT

CONSTRUCTION TRAFFIC FOR THE DURATION OF THE PROJECT.  IF PERMITTED FOR

USE BY THE CONTRACTING OFFICER, ANY PORTION OF THE ROUTE RESIDING ON

PAVEMENT SHALL BE DELINEATED WITH WATER-FILLED, LOW PROFILE AIRPORT

BARRICADES ON EITHER SIDE OF THE ROUTE AND SPACED NO MORE THAN 50-FEET

ON CENTER.  BARRICADES SHALL BE LIT DURING NIGHT OPERATIONS TO PREVENT

CONSTRUCTION VEHICLES FROM TRAVELING OUTSIDE OF THE DELINEATED ROUTE.

THESE BARRICADES SHALL BE ORANGE AND MEET THE REQUIREMENTS OF FAA

ADVISORY CIRCULAR 150-5730-2E.

9. THE CONTRACTOR SHALL MAINTAIN THE HAUL ROUTE FREE OF DEBRIS BY

SWEEPING A MINIMUM OF DAILY OR AS NEEDED TO ENSURE DEBRIS DOES NOT

MIGRATE OUTSIDE OF THE HAUL ROUTE LIMITS.  THE CONTRACTING OFFICER MY, AT

HIS/HER DISCRETION, REQUIRE MORE FREQUENT SWEEPING ACTIVITY IF IT IS

DEEMED THAT DEBRIS IS POSING A SAFETY THREAT TO OPERATIONAL AIRCRAFT.

10. CONTRACTOR PERSONNEL SHALL NOT UTILIZE PERSONALLY OWNED VEHICLES

(POV) ON THE AIRFIELD.  ALL POVS SHALL BE PARKED IN A DESIGNATED AREA WHILE

ON NAS CORPUS CHRISTI.  ONLY MARKED, COMPANY REGISTERED AND LICENSED

VEHICLES WILL BE PERMITTED ON THE AIRFIELD AND ONLY FOR THE PURPOSE OF

ACCOMPLISHING WORK.

11. SEE RUNWAY CLOSURE MARKER AND BARRICADE SCHEDULE FOR LOCATION AND

APPLICABLE WORK AREA INFORMATION.

12. THE CONTRACTOR STAGING AREAS ARE TO BE GRADED SMOOTH AND STABILIZED

WITH PAVEMENT MILLINGS AT THE END OF THE PROJECT.  EXCESS TOPSOIL SHALL

BE STRIPPED AND DEPOSITED IN AN AREA ON THE AIRFIELD DESIGNATED BY THE

CONTRACTING OFFICER AND STABILIZED WITH SEED AND MULCH.

WORK AREA NOTES

AIRFIELD LIGHTING VAULT - WORK AREA 1

A.WORK AND ACCESS IS TO BE COORDINATED WITH CONCURRENT WORK ON THE

MAIN APRON AND TAXIWAY E.

B. ALL ACCESS TO THE PROJECT SITE SHALL BE FROM GATE 13 AND THE MAIN APRON.

NO ACCESS OR HAUL IS ALLOWED ACROSS RUNWAYS.

GENERAL PHASING NOTES

1. THIS PROJECT WILL BE CONDUCTED DURING ACTIVE FLYING OPERATIONS

INCLUDING STUDENT TRAINING.  STRICT COMPLIANCE TO THE PHASING PLAN AND

RESTRICTIONS IS REQUIRED.

2. NO RUNWAYS OR TAXIWAYS ARE TO BE CLOSED FOR THIS PHASE OF WORK.  ALL

AIRFIELD LIGHTS WILL BE OPERATIONAL EACH NIGHT BY MANUAL OR ATC CONTROL.

THE CONTRACTOR MAY UTILIZE TEMPORARY SOLAR LED EDGE LIGHTING FOR

TAXIWAY AND APRON EDGE AREAS AT THE CONTRACTOR EXPENSE AS PART OF THE

TEMPORARY MEASURES TO MAINTAIN AIRFIELD LIGHTING FOR ROUTINE

OPERATIONS DURING THE PROJECT.

3. WORK OFF PAVEMENT AND OUTSIDE OF RUNWAY SHOULDER LIMITS-200' FROM

EDGE, & TAXIWAY WINGTIP CLEARANCE LIMITS-75' FROM TAXIWAY/TAXILANE

CENTERLINE CAN BE CONDUCTED DURING THE ENTIRE PROJECT DURATION IF NO

OPERATIONAL IMPACT IS REQUIRED.  ANY ACTIVE HAULING ACROSS TAXIWAYS WILL

REQUIRE FLAGMEN AND SWEEPER/VACUUMS TO PREVENT FOD.

4. SEE PLANS FOR MINIMUM CLEARANCE DISTANCES FROM OPEN TAXIWAYS &

RUNWAYS.

5. ALL CONTRACTOR VEHICLES OR HAULING OPERATIONS SHALL BE UNDER ESCORT

OR UNDER CONTROL AND IN DIRECT RADIO CONTACT UPON ENTRY ONTO THE MAIN

PARKING APRON AT TAXIWAY S AND AT THE BUILDING 1241 ACCESS ROAD.

6. THE CONTRACTOR SHALL ANTICIPATE THE USE OF CONTRACTOR PROVIDED

TEMPORARY AIRFIELD LIGHTING CONSTANT CURRENT REGULATORS TO MAINTAIN

LIGHTING OPERATIONS ON ALL OPEN AIRFIELD PAVEMENTS. TEMPORARY

REGULATORS MAY BE MANUALLY CONTROLLED AND THEIR USE IS DEPENDENT

UPON THE CONTRACTOR'S PHASING AND WORK PLAN. IF TEMPORARY REGULATORS

ARE UTILIZED THEY ARE TO BE ACCESSIBLE AND OPERABLE BY AIRFIELD

ELECTRICAL MAINTENANCE STAFF. TEMPORARY CIRCUITS SHALL BE ON WHEN THE

CONTRACTOR IS NOT ON SITE.

7. PRIOR TO BEGINNING CONSTRUCTION WORK IN A WORK AREA AND DISCONNECTING

LIGHTING CIRCUITS, THE CONTRACTOR SHALL ENSURE THAT THE LIGHTING CIRCUIT

WILL BE OPERABLE OR TEMPORARY LIGHTING IS PROVIDED WHEN THE WORK AREA

REOPENS FOR TRAFFIC. THE USE OF TEMPORARY JUMPERS IS ANTICIPATED.

TEMPORARY CABLES PLACED ABOVE GROUND SHALL BE ENCLOSED IN ORANGE

CONDUIT AND WEIGHTED WITH SAND BAGS AND FLAGGED FOR AVOIDANCE BY

MOVERS. THE DURATION OF THE USE OF TEMPORARY JUMPER CABLES SHALL BE

MINIMIZED AND BROUGHT TO THE ATTENTION OF THE CONTRACTING OFFICERS AND

INSPECTION PERSONNEL PRIOR TO INSTALLATION.

8. WORK AREA 1 INVOLVES WORK IN THE AIRFIELD LIGHTING VAULT BUILDING 1241

AND HOME RUN CABLE INSTALLATION. AIRFIELD LIGHTING VAULT REPAIR AND

EXPANSION WORK SHALL BE COORDINATED WITH THE OTHER SUB-PROJECTS.

TEMPORARY WORK IN THE VAULT WILL BE REQUIRED TO MAINTAIN AIRFIELD

LIGHTING IN THE OPERATION.

9. WORK ASSOCIATED WITH THE INSTALLATION OF THE COMMUNICATION DUCT

BETWEEN THE VAULT AND ATCT SHALL BE COORDINATED WITH THE CONTRACTING

OFFICER AND THE WORK AREA SHALL BE DELINEATED BY USE OF LOW PROFILE

BARRICADES.
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LEIDOS ENGINEERING, LLC

ONE WEST 3RD ST.

TULSA, OK 74103

9711 Farrar Court, Suite 100
Richmond, Virginia 23236

w w w . d e l t a a i r p o r t . c o m
phone: (804) 275-8301 ♦ fax: (804) 275-8371

Delta Project No. 14072
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